

☐ SECRET☒ CONFIDENTIAL

997344

☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000300060005-8

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

13 April 1965

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Modified Photomicrographic Enlarger

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES ☒ NO☐ COST☐ PERFORMANCE☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 April 1965, Monitoring conference

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

P&amp;DE

SIGNATURE OF APPROVER

3308

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Approved For Release 2001/04/02 : CIA-RDP78B04747A000300060005-8  
Declass Review by NIMA/DOD

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000300060005-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Three prototypes have been delivered but dark slides are missing from one of the three film pack configurations. A prototype dark slide has been incorporated on one of the three production units and appears to be successful. A second unit is currently being modified. Upon modification of the third unit this contract will be complete.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2001/04/02 : CIA-RDP78B04747A000300060005-8